TEWKSBURY WTF IMPROVEMENTS PROJECT

Weekly Progress Report for Week Ending:  July 1, 2016

Design Engineer: AECOM
General Contractor: Kinsmen Corporation

I. Work Performed Last Week:

e The crews installed shoring and structural steel rebar for the roof slab of the new Flow
Equalization Basin.

e Crews completed restoration around the new Sludge Storage Tank.

e The contractor and the plant staff relocated the laboratory equipment to the temporary laboratory.
The temporary lab was put into service.

e The existing underground fuel storage tank for the generator was removed from the site and
disposed of by the Contractor.

e The crews continued work on the HVAC demolition in the Chemical Room areas.

e The crews continued disconnecting the existing plumbing systems.

e The electrical subcontractor continued to install new electrical conduits in different sections of the
plant. The crew also started de-commissioning the electrical systems in the old laboratory.
The crews started painting in the mezzanine.
A weekly work coordination meeting was held with plant staff.

Removal of undergrond fuel storage tan for disposal.
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Temporary laboratory setup in Filter 3&4 Room. Site restoration around new.‘SIudge- Storaige Tank.

De-commissioning of old laboratory area.

Il. Construction /Public Relation Issues:

e The contractor was reminded to maintain a safe work environment.

IIl. Erosion and Sedimentation Control:

e The contractor maintained the silt sock placed at the bottom of the front slope.
e Erosion control will be monitored and maintained throughout the project.

e Additional temporary fence and erosion control were maintained along the back side of the slope
near the new Flow Equalization Basin.

IV. Upcoming Work for Next Week:

Equalization Basin — Roof slab shoring, rebar and form installation.
Excavation for the laboratory addition.

Continued demolition of the existing systems; plumbing, HVAC.

New conduit installation in the plant chemical and diatomaceous earth areas.
Demolition of the existing laboratory.

Site restoration near the new sludge tank.



V. Notes:

e The next progress meeting is scheduled for Thursday, July 14, 2016.

Ted Angelakis

AECOM Resident Representative



